

Customer Portal V2

SPRINT METRICS

Report Name	Manual PDF
Report Type	SPRINT METRICS
Project Status	ACTIVE
Generated	Thu, 07 May 2026 06:56:02 GMT
Report ID	6f84d163-5f49-4df2-8240-bca4b1a81227

EXECUTIVE SUMMARY

The Sprint 2 - Integration phase is at 40% completion, currently in early execution. The team is tracking 73% behind the historical sprint average. 4 blockers are threatening the critical path, specifically "Task 2" and "Task 5" and 2 others. Overall health is AT RISK, as active blockers or overdue tasks are eroding the schedule buffer. Recommended Action: Intern User must resolve the primary blocker immediately to prevent schedule slip.

Context & Objectives

Sprint Goal	Connect all microservices			
Status	ACTIVE			
Timeframe	Thu May 07 2026 - Thu May 21 2026			
VELOCITY (PTS)	COMPLETION %	SPRINT HEALTH	BLOCKED TASKS	OVERDUE TASKS
34 -73% !	40%	69%	4	5
HOURS BURNT (%)	DELAY RATE	DELIVERY RISK	IMPACT SCORE	SEVERITY INDEX
39%	0.83	0.6	18	16

CRITICAL IMPEDIMENTS & RED FLAGS	
Customer Portal V2 - Sprint 2 - Integration Task 2	Currently Blocked
Customer Portal V2 - Sprint 2 - Integration Task 5	Currently Blocked
Customer Portal V2 - Sprint 2 - Integration Task 10	Overdue High Priority
Customer Portal V2 - Sprint 2 - Integration Task 11	Currently Blocked
Customer Portal V2 - Sprint 2 - Integration Task 15	Currently Blocked

Team Workload Distribution

ASSIGNEE	TOTAL TASKS	DONE	STORY PTS
Intern User	30	21	215

Sprint Tasks (Priority Sorted)

TASK	STATUS	PRIORITY	STORY PTS	ASSIGNEE
Task 2	BLOCKED	HIGH	10	Intern User
Task 5	BLOCKED	URGENT	2	Intern User
Task 11	BLOCKED	HIGH	11	Intern User
Task 15	BLOCKED	HIGH	1	Intern User
Task 1	TODO	URGENT	3	Intern User
Task 9	TODO	HIGH	10	Intern User
Task 10	TODO	HIGH	6	Intern User
Task 1	DONE	HIGH	10	Intern User
Task 2	DONE	HIGH	8	Intern User
Task 3	DONE	HIGH	8	Intern User
Task 4	DONE	HIGH	12	Intern User
Task 5	DONE	URGENT	12	Intern User
Task 6	DONE	LOW	9	Intern User
Task 7	DONE	LOW	11	Intern User
Task 8	DONE	HIGH	3	Intern User

TASK	STATUS	PRIORITY	STORY PTS	ASSIGNEE
Task 9	DONE	MEDIUM	11	Intern User
Task 10	DONE	HIGH	4	Intern User
Task 11	DONE	MEDIUM	5	Intern User
Task 12	DONE	HIGH	13	Intern User
Task 13	DONE	HIGH	9	Intern User
Task 14	DONE	URGENT	8	Intern User
Task 15	DONE	URGENT	5	Intern User
Task 3	DONE	MEDIUM	7	Intern User
Task 4	DONE	MEDIUM	5	Intern User
Task 6	DONE	URGENT	11	Intern User
Task 7	DONE	HIGH	4	Intern User
Task 12	DONE	LOW	6	Intern User
Task 14	DONE	HIGH	1	Intern User
Task 8	CANCELLED	URGENT	6	Intern User
Task 13	CANCELLED	URGENT	4	Intern User